

Project Phoenix — Weekly Status Report

Reporting period: 12–18 June 2026 · Prepared by Alice Johnson

Executive summary

The project remains on track for the planned release at the end of the quarter. The core feature set is complete and in internal testing, and the team closed the remaining high-priority issues this week. Two medium-priority risks are being actively managed and are not expected to affect the timeline.

87%

Scope complete

12

Issues closed

2

Open risks

Milestones

Milestone	Owner	Due	Status
Requirements sign-off	A. Johnson	02 May	Done
Design system	R. Brown	16 May	Done
Feature implementation	M. Garcia	13 Jun	Done
Integration testing	J. Smith	27 Jun	In progress
Release candidate	A. Johnson	04 Jul	Planned
General availability	Team	11 Jul	Planned

Notes & risks

Risk 1: a third-party dependency is scheduled for a major version bump; the team has pinned the current version and will evaluate the upgrade after release. Risk 2: one team member is on leave during the final test week; coverage has been arranged and the schedule includes buffer to absorb the impact.